

CONFIDENTIAL

25X1

25X1

Registered-Return Receipt Requested

25X1

Attention:

25X1

Subject: Supplement No. 3
Task Order No. 7
Contract No. ED-79

Gentlemen:

Reference is made to Task Order No. 7, which is, in turn, subject to the terms and conditions of our basic contract.

The scope of work as specified under Phase A of this Task Order is hereby increased in accordance with the following:

SCOPE OF WORK:

1. The power input cable was constructed in accordance with specifications established for the original recorder installation by its manufacturer. It has been determined that the wire size specified results in the E/CS-3() configuration having a serious voltage drop. The Contractor shall replace these cables (Stock Number 5/5995-999-1756 thru 5/5995-999-1764).

2. Upon the establishment of the activity amplifier, to be incorporated in the E/CS-3() systems, it was found that the originally programmed MP-10406 power supply (5/5840-999-0726) could not be employed without reducing the operational characteristics of the activity amplifier to a non-acceptable level. In addition, the vibrator noise generated by the MP-10406 has been anticipated as a future problem. Therefore, a decision was made, since the MP-10406 supplies have not been procured for the E/CS-3() systems, to terminate further procurement plans and to replace the MP-10406 units with units which will feature increased economy, greater reliability and which in the E/CS-3JD configuration have an inherent reserve of power capacity to permit this system to be modernized on a systematic basis.

CONFIDENTIAL

DOC 11	REV DATE 9 APR 1980	BY 064540
ORIG COMP 035	OPI 56	TYPE 01
ORIG CLASS 5	PAGES 3	REV CLASS C
JUST 22	NEXT REV 2010	AUTH: HR 10-2

CONFIDENTIAL

3. Based on the above, the Contractor is authorized to proceed to provide for the replacement of:

a. 93 cables outlined in Paragraph 1 above

b. to procure:

(1) 25 each UAC-220/26/180 power units to be modified by the Contractor to conform to E/CB-3 requirements, and

(2) 30 each UAC-220/26/180 power units to be modified by the Contractor to conform to E/CB-3TD requirements.

Based upon your letter of May 17, 1957, authorization is hereby granted for the purchase of fifty-five (55) modified UAC-220/26/180 power supplies from the Universal Atomic Corporation in a total amount not to exceed Seven Thousand Four Hundred Twenty-Five Dollars and No Cents (\$7,425.00).

The estimated cost of performing this Task Order, as amended, exclusive of the fixed fee, is increased in the amount of Eight Thousand Eighty Dollars and No Cents (\$8,080.00). The fixed fee payable to the Contractor for the performance of the work under this Task Order, as amended, is increased in the amount of Five Hundred Sixty-Six Dollars and No Cents (\$566.00).


As a result of the above, the new total estimated cost of performing this Task Order, as amended, exclusive of the fixed fee, shall be One Hundred Twenty-One Thousand Seven Hundred Eighty-One Dollars and Fifty-Two Cents (\$121,781.52). Likewise the fixed fee authorized for performing this Task Order, as amended shall be Eight Thousand Five Hundred Twenty-Four Dollars and Sixty-Two Cents (\$8,524.62).

The completion date for Phases A, B, C and D of this Task Order is extended to and including 1 September 1957.

All other terms and provisions remain as originally stipulated.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed three copies thereof. Retain one copy for your records and return the signed original and remaining two copies to the undersigned at the earliest practicable date.

Very truly yours,


Contracting Officer

ACKNOWLEDGED AND ACCEPTED THIS

24th DAY OF August 1957

TITLE: Power Supply

CONFIDENTIAL

25X1

25X1

CONFIDENTIAL

3. Based on the above, the Contractor is authorized to proceed to provide for the replacement of:

a. 93 cables outlined in Paragraph 1 above

b. to procure:

(1) 25 each UAC-220/26/180 power units to be modified by the Contractor to conform to E/CS-j requirements, and

(2) 30 each UAC-220/26/180 power units to be modified by the Contractor to conform to K/CS-JTD requirements.

Based upon your letter of May 17, 1957, authorization is hereby granted for the purchase of fifty-five (55) modified UAC-220/26/180 power supplies from the Universal Atomic Corporation in a total amount not to exceed Seven Thousand Four Hundred Twenty-Five Dollars and No Cents (\$7,425.00).

The estimated cost of performing this Task Order, as amended, exclusive of the fixed fee, is increased in the amount of Eight Thousand Eighty Dollars and No Cents (\$8,080.00). The fixed fee payable to the Contractor for the performance of the work under this Task Order, as amended, is increased in the amount of Five Hundred Sixty-Six Dollars and No Cents (\$566.00).

As a result of the above, the new total estimated cost of performing this Task Order, as amended, exclusive of the fixed fee, shall be One Hundred Twenty-One Thousand Seven Hundred Eighty-One Dollars and Fifty-Two Cents (\$121,781.52). Likewise the fixed fee authorized for performing this Task Order, as amended shall be Eight Thousand Five Hundred Twenty-Four Dollars and Sixty-Two Cents (\$8,524.62).

The completion date for Phases A, B, C and D of this Task Order is extended to and including 1 September 1957.

All other terms and provisions remain as originally stipulated.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed three copies thereof. Retain one copy for your records and return the signed original and remaining two copies to the undersigned at the earliest practicable date.

Very truly yours,

151
[Redacted Signature]
Contracting Officer

ACKNOWLEDGED AND ACCEPTED THIS

24th DAY OF June 1957

TITLE: Secretary

CONFIDENTIAL

25X1

25X1

Reqn. No. MSB 57-579
Order No. 57-10112
Vol. No. 16088-57
Proc Chgbl: 7/1912-50-600
Reqa Cy to: DC-X/PAD-EP
Alert. No. 7/1912-50-600
Contract No. RD-79, TO 7, S #3

CONFIDENTIAL

25X1

CONFIDENTIAL